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Berlin – 2
nd

 July 2012 
At Witt Industrie Elektronik GmbH – Head Office 

Weststraße 1, D–13405 Berlin 

 

 

Agenda 
 

  

15:00 -15.15 Introduction and meeting overview 

Renzo Ferraris 

 

15.15- 15.30     General advancement of the Project 

ILOG 

 

 

  Discussion and review of the activities expired at month 12 

 

15.30 - 16.00  Presentation of the draft of the deliverable D3.2 (TASK 3.2)   

MOLINARI and ILOG   

 

16.00 - 17.30 Presentation of the draft of the deliverable D3.1 (TASK 3.1)    

(and visit to the pin switcher realization in the laboratory) 

WITT 

 

17.30 -18.00 Comments and introduction of the day after  

Renzo Ferraris 

 

  

Evening Dinner  organized by Witt  

 

 

 

 



 

www.mitproject.eu 
 

Berlin–3
rd

 July 2012 
At Witt Industrie Elektronik GmbH – Head Office 

Weststraße 1, D–13405 Berlin 

 

 

 

 

Agenda 
 

 

 

 

Arrangement and strategy for the activities in the second and last year of the Project 

 

Each Partner presents the activities of the second  half of the project according to the DOW specifying for 

each WP Task: 

- the work done and the personnel (names and profiles) involved in the first half of the project; 

- the work to be done and the personnel (names and profiles) which will be involved in the second half of 

the project; 

- scheduling of the future work presented in a GANTT; 

- deliverables to be written (specifying the ones of own responsability); 

- interaction with other partners (how and when). 

 

 

 

In the morning 45 minutes per partner including discussion and verification. 

 

 

In the afternoon meeting review and scheduling of next meeting  by Renzo Ferraris. 


